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CRAORANDUM FOR: Director of Logistics

IO . seadaquarters hvaster ‘lan Revision dchedule

i, in response to your request to revise the existing b aster
in to incorporate specific changes responsive to National Capital
Tanning Commission (NCPC) suggested modifications, the puilding
tanning staff is proceeding on a revised work schedule targeted for
arliest possible submission of the Master lanto NUYC by
", tovember 1972 for a January 1973 hearing date,

ile the existing M aster lan is basically sound and does
et the conceptual needs of the Agency, the slanned new modifications
+i11 involve some arciitectural study and drawing changes. A priority
if offort will be made with assistance by otier members of the
i irgtare and Construction iivision, OL, as and if rocuired to meet

- #ilowing revised schedule:

JIASTER CLAN REVISION SCHEDULE LARGET DATE

i, rpelimimary Conceptual Changes and
CTetches {(Ievelopment and

aration) 1 week i aeptember 1972
naternal Review, Approval and
Cinalication 1 to 2 weeks i Uctober 1972

. miaster Lirawing Uhanges (reparation

5f Uinal Urawings) 2 weeks 47 Uctober 1972

i, neproduction of Required Lrawings

{veparation of resentation and
Sabmission Coples) 1 week 4 plovember 1972

OL 2 5620
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SUBJECT: Headquarters Master 'lan Revision Schedule

e, Final Review and Submission to NCPC
(Due 6 weeks prior to January 1973

hearing date) 1 1/2 weeks 15 November 1972

AT ATINTL
Bullding “lanning Staff, RECD/OL

Distribution;
Orig - Adse
A - OL/RECD/BPS Official
1 - OL/RECD/BPS Chrono

1 - OL Reader
STATINTL

OL/RECD/BPS/ dm/3553
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